

Project Planning Phase

Project Planning (Product Backlog, Sprint Planning & Burndown)

Date	03 October 2026
Developer / Student	Vinay Krishna A K
Project Name	Automated Network Request Management in ServiceNow

1. Product Backlog, Sprint Schedule & Story Estimation

The product backlog is mapped directly to the implementation artifacts: the Service Portal (/sp) form variables, custom table u_database_table, and the 10-step Flow Designer workflow.

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Implementation Task	Story Points	Priority
Sprint-1	Service Catalog Intake	USN-01	Create 'Network Request' catalog item under 'Network request Management' with Requested For and Opened on behalf of variables.	2	High
Sprint-1	Contact & Variable Config	USN-02	Configure form fields: User Name, Phone Number, Email ID, Mobile Number, and delivery Address with mandatory rules.	2	High
Sprint-1	Connection & Billing UI	USN-03	Build Type of Connection (New/Existing) and Mode of Payment (UPI/Card) choices with Total Amount calculation.	3	High
Sprint-1	Database Persistence	USN-04	Create custom table Database Tables (u_database_table) with Auto-Numbering prefix and matching column	3	High

			schema.		
Sprint-2	Workflow Initialization	USN-05	Configure Flow Designer trigger (Service Catalog) and Step 1: Get Catalog Variables from Network Request item.	2	High
Sprint-2	Record Creation Action	USN-06	Configure Step 2: Create Record in Database Tables (u_database_table) mapping all ingested catalog variables.	3	High
Sprint-2	Submission Acknowledgment	USN-07	Configure Step 3: Send Email to requester confirming receipt with auto-numbered request tracking ID.	2	High
Sprint-2	Approval Gate Configuration	USN-08	Configure Step 4: Ask For Approval on Database Tables record, routing to designated Manager / Admin.	4	High
Sprint-3	Conditional Logic Branching	USN-09	Configure Step 5 If Condition evaluating approval state (True for Approved, False for Rejected).	2	High
Sprint-3	Approved Branch Execution	USN-10	Configure Step 6 Update Database Tables Record (Status: Approved) and Step 7 Send Approval Email to user.	2	High
Sprint-3	Rejected Branch Execution	USN-11	Configure Step 9 Update Database Tables Record (Status: Rejected) and Step 10 Send Rejection Email to user.	2	High
Sprint-3	UAT & ACL Validation	USN-12	Execute end-to-end UAT test passes, verify Flow Execution Details checkmarks, and validate platform ACLs.	3	Medium

2. Project Tracker, Sprint Metrics & Velocity

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Actual Release Date
Sprint-1	10	6 Days	07 Sep 2026	12 Sep 2026	10	12 Sep 2026
Sprint-2	11	6 Days	14 Sep 2026	19 Sep 2026	11	19 Sep 2026
Sprint-3	9	6 Days	21 Sep 2026	26 Sep 2026	9	26 Sep 2026
Total	30	18 Days	07 Sep 2026	26 Sep 2026	30	03 Oct 2026 (Final Sign-off)

Velocity & Throughput Calculation:

- Total Story Points Delivered: 30 Points across 3 Sprints.
- Sprint Duration: 6 working days per sprint (Total Duration: 18 working days).
- Team Velocity per Sprint (Average): $\text{Velocity} = (\text{Total Points} / \text{Number of Sprints}) = 30 / 3 = 10.0$ Story Points / Sprint.
- Average Velocity (AV) per Iteration Unit (Story Points per Day): $\text{AV} = \text{Total Story Points} / \text{Total Days} = 30 / 18 = 1.67$ Story Points / Day.

3. Sprint Burndown Chart & Progress Analysis

Burndown Analysis: The burndown chart tracks the remaining effort from the initial 30 story points down to 0 at sprint completion. Sprint-1 burned down from 30 to 20 story points upon successful configuration of the Service Portal form and custom table schema. Sprint-2 burned down from 20 to 9 story points as the Flow Designer trigger, variable extraction, record creation, and approval actions were verified. Sprint-3 closed the remaining 9 story points by implementing the True/False conditional outcome branches, notification emails, and passing UAT execution.

Sprint Burndown Chart: Automated Network Request Management

